Initial Project Planning Report

<u> </u>	
Date	10 July 2024
Team ID	739861
Project Name	Frappe Activity : Mobile Phone Activity Classification
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create a product backlog and sprint schedule

Sprint	Functional	User	User Story / Task	Priority	Team	Sprint Start	Sprint End Date
	Requirement	Story			Members	Date	(Planned)
	(Epic)	Number					
Sprint-1	Data Collection and Preprocessing	BS-3	Understanding & loading data	High	Lohith	15/06/2024	17/06/2024
Sprint-4	Data Collection and Preprocessing	BS-4	Data cleaning	Medium	Lohith	15/06/2024	17/06/2024
Sprint-2	Data Collection and Preprocessing	BS-5	EDA	High	Pavithra	17/06/2024	20/06/2024
Sprint-2	Project Report	BS-20	Report	medium	Pavithra	20/06/2024	22/06/2024

Sprint-1	Model Development	BS-8	Training the model	3High	Bhargavi	22/06/2024	25/06/2024
Sprint-3	Model Development	BS-9	Evaluating the model	High	Bhargavi	25/06/2024	30/06/2024
Sprint-2	Model tuning and testing	BS-13	Model tuning	High	Varun	30/06/2024	01/07/2024
Sprint-1	Model tuning and testing	BS-14	Model testing	Medium	Varun	01/07/2024	03/07/2024
Sprint-1	Web integration and Deployment	BS-16	Building HTML templates	High	Bhargavi	03/07/2024	05/07/2024
Sprint-3	Web integration and Deployment	BS-17	Local deployment	Medium	Lohith	05/07/2024	07/07/2024